

MONTHLY NEWSLETTER



Issue 01/26

Monthly Tips:

01


Conducting effective Lessons Learned session

Conduct lessons learned early part of the project closure while memories are fresh, focus on root causes not blame, and convert insights into clear action items with owners and deadlines so improvements are applied, not just documented.

02

Precautions when Initiating new projects

When initiating new projects, clarify objectives and success criteria early, confirm stakeholder alignment and sponsorship, and assess risks, resources, and assumptions upfront to prevent misalignment, scope creep, and avoidable delays later.



Monthly Article:



A Deep Dive into the Project Management Triple Constraints

The project management triple constraint describes the interdependent relationship between scope, time, and cost. This framework is essential for effective project planning, execution, and control, helping project managers make informed decisions and manage stakeholder expectations throughout the project lifecycle.



Click or Scan this QR code to download the full article

Alternatively may view at:
www.trexxconsultancy.com/articles



017 - 300 9588



www.trexxconsultancy.com

