

MONTHLY NEWSLETTER



Issue 10/26

Monthly Tips:

01


Communicate before Issues become Problems

A w Identify key stakeholders early, understand their expectations and influence, and maintain regular communication to build trust, manage concerns, and secure continued support throughout the project.

02

Protect the Critical Path

Focus attention on activities that directly influence the project completion date. Regularly review critical-path tasks, dependencies, resource availability, and emerging delays. Prioritize corrective actions where schedule impact is greatest. Protecting critical activities helps the team use resources effectively, respond earlier to slippage, and maintain confidence in delivery commitments.



Monthly Article:



The Project Management Triple Constraint

This article provides a comprehensive overview of the project management triple constraint, also commonly known as the project management triangle or the iron triangle. It explains the three key constraints—scope, time, and cost—and how they are interconnected and influence project performance.



Click or Scan this QR code to download the full article

Alternatively may view at:
www.trexxconsultancy.com/articles



017 - 300 9588



www.trexxconsultancy.com

