

# MONTHLY NEWSLETTER



Issue 06/26

## Monthly Tips:

01


### Define clear goals and ownership upfront

Ambiguity is a leading cause of project failure. Ensure every team member understands the objectives, their responsibilities, and expected outcomes. A simple RACI matrix eliminates confusion, reduces conflicts, and keeps delivery on track.

02

### Communicate early and often

Waiting until problems escalate is costly. Build a culture where team members share progress and flag risks proactively. Regular check-ins ensure the team stays aligned before small issues become major blockers.



## Monthly Article:



## Conflict Resolution Techniques for Project Teams

In every project – whether Agile, traditional, or cross-functional – conflict is inevitable. Competing priorities, tight deadlines, and diverse personalities create friction. Yet the most effective project managers understand a fundamental truth: conflict is not a disruption. It is data – revealing gaps in communication, unclear expectations, and process weaknesses. Managed well, it becomes a driver of better decisions.



**Click or Scan this QR code to download the full article**

Alternatively may view at:

[www.trexxconsultancy.com/articles](http://www.trexxconsultancy.com/articles)



017 - 300 9588



[www.trexxconsultancy.com](http://www.trexxconsultancy.com)

