

# MONTHLY NEWSLETTER



Issue 02/26

## Monthly Tips:

01

### Manage your scope before it manages you

Define scope with clear deliverables, boundaries, and acceptance criteria. Use a signed scope baseline and formal change control process to prevent scope creep.

02

### Early risk management pays off later in the project

Identify risks early using structured methods (e.g., workshops, PESTLE). Prioritize by impact and probability, assign owners, and review mitigation actions regularly throughout the project lifecycle.



## Monthly Article:



### How to Handle Conflicting Priorities in Multi-Project Environments

When managing multiple projects, priorities shift constantly—while stakeholders demand urgency and capacity remains limited. The result is reactive work and unclear decisions.

The solution isn't more effort, but a transparent, consistent system that clarifies what comes first—and why.



**Click or Scan** this QR code to download the full article

Alternatively may view at:  
[www.trexxconsultancy.com/articles](http://www.trexxconsultancy.com/articles)



017 - 300 9588



[www.trexxconsultancy.com](http://www.trexxconsultancy.com)

